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MEMORANDUM 

SUBJECT: ACTION MEMORANDUM: Request for a Ceiling Increase to Complete the 
Time-Critical Removal Action at the Norwood Industries Site, Toledo, Lucas County, 
Ohio (Site ID #B5PA) 

FROM: Jon J. Gulch, On-Scene Coordinato/T^ , , 
Emergency Response Branch 1 ^ ^ l i /z^jo^ 

TO: Richard C. Karl, Director 
Superfund Division 

THRU: Jason H. El-Zein, Chief 
Emergency Response Branch 1 ^ ^ d'^^/tjtz/a^ 

I. PURPOSE 

The purpose of this memorandum is to request and document your approval to 
increase the project ceiling in order to complete the on-going time-critical removal 
action. The ceiling increase is necessary to continue mitigation of threats to 
public health, welfare and the environment posed by the presence of 
uncontrolled hazardous wastes at the Norwood Industries Site (Site). The 
proposed project ceiling increase of $314,296, combined with the previously 
approved project ceiling of $668,902, would bring the total allowable project 
funding expenditure to $983,198. 

The response actions proposed herein are necessary to mitigate threats to public 
health, welfare, and the environment posed by the presence of uncontrolled 
hazardous substances at the Site. The City of Toledo-Division of Environmental 
Services (TDES) and Ohio Environmental Protection Agency (OEPA) have 
documented the presence of unknown substances existing at the Site for several 
years. U.S. EPA site assessment activities identified flammable substances In 
drums and other containers inside Site structures, and materials leaking through 
the walls into the environment. 



The response action proposed herein will mitigate the threats posed by the waste 
at the Site, by properly identifying, consolidating, packaging, removing and 
disposing of hazardous substances. Additional Site activities will include 
security, perimeter air monitoring, and decontamination of the building and 
surrounding Site property, as needed. This response action will be conducted in 
accordance with Section 104(a)(1) of the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA), 42 USC § 9604(a)(1), to 
abate or eliminate the immediate threat posed to public health and/or the 
environment by the presence of the hazardous substances. The uncontrolled 
conditions of the hazardous substances present at the Site require that this 
action be classified as a time-critical removal action. The project will require an 
additional 45 working days to complete, for a total of 90 working days for the 
project. 

The presence of hazardous substances at the Site has been documented, via 
field hazard categorization (HazCAT), and includes: flammable liquids; corrosive 
liquids and solids, including several drums of organic acids; halogenated organic 
liquids; and oxidizing liquids and solids. Since beginning the time-critical removal 
action, hazardous wastes have been identified in 188 drums and 272 small 
containers. In addition, several thousand small containers have been located in 
areas that had been previously inaccessible due to haphazard placement of 
drums, pallets and small containers, mixed with general debris. This includes the 
basement, which contains hundreds of 5-gallon buckets and 1-gallon containers, 
an elevator shaft with approximately 8,000 gallons of liquid, and 2 inches of an 
unknown sludge covering approximately 75% of the floor. 

There are no nationally significant or precedent setting issues associated with the 
Site. The Site is not on the National Priorities List. 

I I . SITE CONDITIONS AND BACKGROUND 

1. The CERCLIS identification number for this Site is OHN 000 510 295 

2. Physical Location and Description of Site 

The Site is located at 1678 Nonrt/ood Street, Toledo, Lucas County, Ohio, 
43607. An aerial photograph of the Site and the surrounding area is 
attached in Figure A-1. The Site consists of a two-story warehouse 
building, which was built in 1917, with a total of approximately 14,337 
square feet under roof, on a lot approximately one acre in size, located in 
an area that is primarily residential with some commercial and industrial 
subdivisions. The Site is bounded on the north by an open lot and 
Oakwood Avenue, to the east by Norfolk Southern railroad tracks and an 
open lot, to the south by Norwood Avenue and industrial properties, and to 
the west by Clinton Street and an unnamed tire and automotive service 
facility (Figure A-2) 





The geographical coordinates for the Site are 41° 39' 19 north latitude and 
83° 35' 0" west longitude. As of June 4, 2008, there were approximately 
2,047 55-gallon drums and other containers of unknown waste in storage 
throughout the building. However, due to the amount of garbage and 
debris spread throughout the building, it is anticipated that several 
hundred additional drums and other containers of unknown waste will be 
encountered during the removal action. It is likely that some of the 
inaccessible, unidentifiable drums and small containers within the 
warehouse contain hazardous substances. The nearest homes on the 
west side of the lot are approximately 100 feet from the area in which the 
leaking drums are currently stored. The Site is not fenced on three sides 
or othenwise enclosed or protected, and partially secured windows and 
doors provide temporary restricted access to all areas of the Site. 

For a more detailed description of Physical Location and Description of 
Site, refer to the original Action Memorandum, dated September 10, 2008 
(Attachment 4). 

Site Background 

On June 3, 2008, U.S. EPA mobilized its Superfund Technical Assistance 
and Response Team (START) contractor to the Site to conduct a Site 
Assessment (SA). During the SA, the presence of approximately 2,047 
55-gallon drums and other containers was noted. During its SA, START 
documented current Site conditions, inventoried all accessible drums and 
containers, and sampled five selected drums and containers and one solid 
sample of the Paracril material, which is leaking from drums into the 
outside environment. Analytical results of these samples indicated that 
two drums, ND-WL005-060408 and NL-WL006-060408, had flash point 
results less than 140 deg F. Sampling results identified elevated levels of 
listed solvents in materials on the floor (Paracril) and in two drums at the 
Site. Samples ND-WLOOl-060408, ND-WL002-060408, ND-WS001-
060408, and ND-WS001-060408D (duplicate) exhibited reportable 
concentrations of ethylbenzene, toluene, and/or xylenes. 

The amount and haphazard placement of debris and general refuse within 
the building limited access to all parts of the building. Narrow walkways 
had been cleared through the assortment of debris, drums, small 
containers, pallets, and general refuse, but WESTON START was unable 
to access all areas and unable to identify all drums and small containers. 
It is likely that some of the inaccessible, unidentifiable drums and small 
containers within the warehouse facility contain hazardous substances. In 
addition, WESTON START identified hazardous substances at the 
Cretecote Site, through separate SA activities. Due to the fact that the 
business owner performs operations at both warehouse facilities, and 
some of the same materials were identified at both of the Sites, it is 



possible that hazardous substances found at the Cretecote Site could also 
be stored at this Site. 

For a more detailed Site Background, refer to the original Action 
Memorandum, dated September 10, 2008, attached. 

Removal Actions to Date 

On October 16, 2008, U.S. EPA, START, and Emergency and Rapid 
Removal Service (ERRS) contractors mobilized to the Site and met with 
the property owner to perform a walk-through of the interior and exterior of 
the warehouse facility. Specifically, the following activities were started or 
have been completed: 

A. Implemented the Site Health and Safety Plan, Work Plan and 
Emergency Contingency Plan; 

B. Established a Command Post and Work Zones; 

C. Identified, inventoried, staged and characterized approximately 972 
total items (drums and small containers); 

D. Initiated HazCAT process and have tested approximately 188 55-
gallon drums and 272 small containers; 

E. Placed approximately 151 1-gallon pails into 44 55-gallon drums; 

F. Disposed of 36 pallets of solid materials (silica sand and powders) 
to make room for proper sampling and characterization of 
hazardous materials; and 

G. Staged several dozen large pieces of metal in the courtyard to 
allow room in the building for proper sampling and characterization 
of hazardous materials. 

Justification for the Project Ceiling Increase 

A. Due to the inaccessibility of a vast majority of the building during 
the Site Assessment, there have been several hundred additional 
small containers with a wide variety of hazardous constituents, 
including: flammable liquids; corrosive liquids and solids, including 
several drums of organic acids; halogenated organic liquids; and 
oxidizing liquids and solids. 

B. Due to the placement of general debris in the area of the stairway 
to the basement, access was not possible during the SA. In 
addition, the owner of the Site indicated that there were no 
hazardous materials and only "a couple" 5-gallon pails in the 



basement. During the week of November 24, 2008, the general 
debris was cleared from the stairway and access was established 
to the basement. During the initial entry, it was noted that there 
were several hundred small containers, several dozen drums, an 
elevator shaft with approximately 8,000 gallons of liquid and, 2 
inches of an unknown sludge covering approximately 75% of the 
floor. 

C. To access the drums, small containers, elevator shaft water, 
unknown sludge, and contaminated general debris in the 
basement, a structural engineer will need to be added to the project 
team to design a method of removal. 

D. Additional personnel, personnel time, per diem and lodging, and 
materials will be required to complete the time-critical removal 
action, which will increase the required project ceiling. 

I I I . THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions present at the Norwood Industries Site present an imminent and 
substantial threat to the public health, welfare, and the environment, based upon 
the factors set forth in Section 300.415(b)(2) of the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. 
These factors include the following: 

1. Actual or potential exposure to nearby human populations, animals, or the 
food chain from hazardous substances or pollutants or contaminants: 

2. Actual or potential contamination of drinking water supplies or sensitive 
ecosystems: 

3. Hazardous substances or pollutants or contaminants in drums, barrels, 
tanks, or other bulk storage containers that may pose a threat of release. 

4. Weather conditions that may cause hazardous substances or pollutants or 
contaminants to migrate or be released: 

5. Threat of fire or explosion: 

6. The availability of other appropriate federal or state response mechanisms 
to respond to the release. 

Please refer to the original Action Memorandum dated September 10, 2008 
(Attachment 4), for detailed threat information. Public health and environmental 
threats, as well as contaminants of concern remain the same, only the volumes 
of wastes have increased. 



IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous 
substances on site, and the potential exposure pathways described in Sections II 
and III, actual or threatened releases of hazardous substances from this Site, if 
not addressed by implementing the response actions selected in this Action 
Memorandum, may present an imminent and substantial endangerment to public 
health, or welfare, or the environment. 

V. PROPOSED ACTIONS 

1. The OSC has undertaken and will continue to take the following response 
actions to mitigate threats posed by the presence of hazardous 
substances at the Site: 

A. Develop and implement a Site-specific Health and Safety Plan, 
including an Air Monitoring Plan, and a Site Emergency 
Contingency Plan; 

B. Develop and implement a Site Work Plan and Site Security Plan; 

C. Inventory and perform hazard characterization, in compliance with 
a Site-specific Quality Assurance/Quality Control Plan, on all 
substances in containers, drums and tanks; 

D. Investigate the potential for soil contamination on Site property; 

E. Consolidate and package all hazardous substances, pollutants and 
contaminants for transportation and off-site disposal; 

F. Transport and dispose of all characterized or identified hazardous 
substances, pollutants, wastes, or contaminants that pose a 
substantial threat of release at a RCRA/CERCLA-approved 
disposal facility, in accordance with U.S. EPA's Off-Site Rule, 
40 C.F.R. § 300.440; and 

G. Take any other response actions to address any release or 
threatened release of a hazardous substance, pollutant or 
contaminant that the U.S. EPA OSC determines may pose an 
imminent and substantial endangerment to the public health or the 
environment. 

2. The removal action will be conducted in a manner not inconsistent with the 
NCP. The OSC has initiated planning for provision of post-removal Site 
control consistent with the provisions of Section 300.415(1) of the NCP. 

The threats posed by open and deteriorated drums and containers with 
substances considered hazardous are actionable under the criteria listed 



in Section 300.415(b)(2) of the NCP. The response actions proposed 
herein are consistent with any long-term remedial actions which may be 
required. Elimination of hazardous substances, pollutants and 
contaminants that pose a substantial threat of release is expected to 
minimize substantial requirements for post-removal Site controls. 

VI. ESTIMATED COSTS 

The estimated costs to complete the above activities are summarized below. 
These activities will require an estimated 90 on-site working days to complete. 
More detailed cleanup contractor costs are presented in Attachment 1. The 
Removal Project Ceiling Estimate is as follows: 

REMOVAL PROJECT CEILING ESTIMATE 

Regional Removal Allowance Costs: 

Total Cleanup Contractor Costs: 
(This cost category includes estimates for ERRS 
and subcontractors, Notices to Proceed, and 
Interagency Agreements with Other Federal 
Agencies. Includes a 15% contingency.) 

Current: 

$502,429 

Increase: 

$206,924 

Total: 

$709,353 

Other Extramural Costs Not Funded from the Regional Allowance: 

Total START, including multiplier costs: 

Extramural Subtotal: 

Extramural Contingency (20%) 

TOTAL REMOVAL PROJECT CEILING: 

$54,990 

$557,419 

$111,484 

$668,902 

$54,990 

$261,914 

$52,382 

$314,296 

$109,980 

$819,333 

$163,866 

$983,198 

Applicable or Relevant and Appropriate Requirements 

All applicable and relevant and appropriate requirements (ARARs) of Federal 
and state law will be complied with to the extent practicable. OSC Gulch sent a 
letter dated July 21, 2008, to Colleen Weaver, OEPA, Northwest District Office, 
requesting that he search for any applicable state ARARs. To the extent 
practicable, U.S. EPA will comply with the ARARs identified in a timely manner. 
In addition, all wastes will be disposed at a RCRA/CERCLA-approved disposal 
facility, in accordance with U.S. EPA's Off-Site Rule, 40 C.F.R. § 300.440. 



VII . EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Delayed or no action will result in increased potential of the toxic and hazardous 
substances to release, thereby threatening the environment and the health and 
welfare of nearby residents and other persons who are in proximity to the Site. 

VIII. OUTSTANDING POLICY ISSUES 

None 

IX. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for 
this Site is contained in the Enforcement Confidential Addendum. 

The total EPA costs for thi^ removal action based on full-cost accounting 
practices that will be eligible for cost recovery are estimated to be $1,684,128.^ 

($983,198 + $50,580) + (62.91% x $1,033,778) = $1,684,128 

X. RECOMMENDATION 

This decision document represents the selected removal action for the NonA/ood 
Industries Site located in Toledo, Lucas County, Ohio. This document has been 
developed in accordance with CERCLA as amended, and is not inconsistent with 
the NCP, This decision is based on the Administrative Record for the Site, which 
is summarized in Attachment II. Conditions at the Site continue to meet the NCP 
§ 300.415(b)(2) criteria for a time-critical removal action and I recommend your 
approval of the proposed ceiling increase of $314,296, of this an estimated 
$259,306 may be used for the cleanup contractor costs. The total removal 
project ceiling, if approved, will be $983,198. You may indicate your decision by 
signing below. 

' Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an 
estimated Indirect cost rate expressed as a percentage of site specific direct costs, consistent with the full cost accounting 
methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not take into account other 
enforcement costs, including Department of Justice costs, and may be adjusted during the course of a removal action. The 
estimates are for illustrative purposes only and their use is not intended to create any rights for responsible parties. Neither the lack 
of a total cost estimate nor deviation of actual total costs from this estimate will affect the United States right to cost recovery. 



APPROVE: d KJL^ DATE: /^- Z-3-og 
Richard C. Karl 
Director, Superfund Division 

DISAPPROVE: DATE: 
Richard C. Karl 
Director, Superfund Division 

Enforcement Addendum 

Figures: 
A-1 Site Location Map 
A-2 Site Features Map 

Attachments: 
1. Detailed Cleanup Contractor Cost Estimate 
2. Administrative Record Index 
3. Independent Government Cost Estimate 
4. Original Action Memorandum dated September 10, 2008 

cc: David Chung, U.S. EPA HQ, 5203-G 
Michael Chezik, U.S. DOI, w/o Enf. Addendum 
Kevin Clouse, OEPA, w/o Enf. Addendum 

OEPA-Central District Office 
Lazarus Government Center 
P.O. Box 1049 
Columbus, OH 43216-1049 

Nancy Rogers, Ohio Department of Attorney General, w/o Enf. Addendum 
30 E. Broad Street, 17th Floor 
Columbus, OH 43215-3428 



ENFORCEMENT ADDENDUM 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

DECEMBER 2008 

(REDACTED 2 PAGES) 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 



FIGURE A-1 

Norwood Industries 

Site Location Map 
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Figure A-1 

Site Location Map 
Norwood Drum Site 
1678 Norwood Ave 
Toledo, Ohio 43607 

June, 2008 
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FIGURE A-2 

Norwood Industries 

Site Features Map 
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Figure A-2 

Site Features Map 
Norwood Drum Site Assessment 
Toledo, Lucas County, Ohio 
June, 2008 
Scale: Not to Scale 
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ATTACHMENT 1 

DETAILED CLEANUP CONTRACTOR COST ESTIMATE 

NORWOOD INDUSTRIES SITE 
Toledo, Lucas County, Ohio 

December 2008 

The estimated cleanup contractor (ERRS) costs necessary to complete the removal 
action at the Norwood Industries Site are as follows: 

Personnel & Equipment $141,734 
Materials $14,400 
Sampling and Analysis $2,000 
Transportation and Disposal $21,800 
Total $179,934 
Plus 15% Contingency $26,990 
Total ERRS Contractor Costs $206,924 



ATTACHMENT 2 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

ORIGINAL 
SEPTEMBER 10, 2008 
(SDMS ID: 299889) 

NO. DATE 

1 02/23/05 

AUTHOR 

Coleman, J., 
Toledo Fire 
Departinent 

RECIPIENT 

Norwood 
Industries 

TITLE/DESCRIPTION 

Letter re: Notice of 
Unsafe Building for the 
Structure Located at 
1678 Norwood w/Attach-
ments (SDMS ID: 29989) 

PAGES 

2 05/21/OE Sarvis, H. 
Ohio EPA 

Durno, M. 
U.S. EPA 

07/11/08 

07/21/08 

09/09/OE 

09/10/05 

Weston 
Solutions 

Gulch, J., 
U.S. EPA 

Nachowicz, L., 
U.S. EPA 

Gulch, J., 
U.S. EPA 

U.S. EPA 

Weaver, C., 
Ohio EPA 

Norwood 
Industries 
c/o C. Osswald, 
Registered 
Agent 

Karl, R., 
U.S. EPA 

Letter re: Request for 2 
U.S. EPA Assistance in 
Conducting a Potentially 
Time-Critical Removal 
Action at the Norwood 
Industries Site 
(SDMS ID: 299891) 

Site Assessment Report 20 
for the Norwood Industries 
Site (SDMS ID: 299892) 

Letter re: Request for 1 
State ARARs for the 
Norwood Industries Site 
(SDMS ID: 299893) 

Letter re: General Notice, 5 
of Potential Liability 
for the Norwood Industries 
Site (SDMS ID: 299894) 

Action Memorandum: 29 
Request for a Time-
Critical Removal Action 
at the Norwood Industries 
Site (PORTIONS OF THIS 
DOCXMENT HAVE BEEN RE
DACTED) (SDMS ID: 299888) 



UPDATE #1 
DECEMBER 17, 2008 

Norwood Industries Site 
Update #1 

Page 2 

NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES 

1 10/24/08 Gulch, J., 
U.S. EPA 

Distribution 
List 

Pollution Report (POLREP) 
No. 1 - Initial for the 
Norwood Industries Site 
(SDMS ID: 311164) 

2 11/07/Of 

3 11/21/OE 

12/12/08 

Gulch, J., 
U.S. EPA 

Gulch, J., 
U.S. EPA 

Gulch, J., 
U.S. EPA 

Distribution 
List 

Distribution 
List 

Distribution 
List 

Pollution Report (POLREP) 
No. 2 - Continuation of 
Removal Action at the 
Norwood Industries Site 
(SDMS ID: 313949) 

Pollution Report (POLREP) 
No. 3 - Continuation of 
Removal Activities at the 
Norwood Industries Site • 
(SDMS ID: 315500) 

Pollution Report (POLREP) 
No. 4 - Continuation of 
Removal Action at the 
Norwood Industries Site 

00/00/00 Gulch, J., 
U.S. EPA 

Karl, R., 
U.S. EPA 

Action Memorandum: 
Request for a Ceiling In
crease to Complete the 
Time-Critical Removal 
Action at the Norwood 
Industries Site (PENDING) 



ATTACHMENT 3 

INDEPENDENT GOVERNMENT COST ESTIMATE 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

DECEMBER 2008 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 

(REDACTED 3 PAGES) 



ATTACHMENT 4 

ORIGINAL ACTION MEMORANDUM DATED SEPTEMBER 10, 2008 



„ o sr,, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
o"' - ^ *> REGION 5 

*• « » \ EMERGENCY RESPONSE BRANCH 
I ^ ^ B 5 ? S 9311 GROH ROAD. ROOM 216 
\ - ^ l | f ^ ^ GROSSE ILE, Ml 48138-1697 

SEP : 0 200B 

MEMORANDUM 

SUBJECT: ACTION MEMORANDUM: Request for a Time-Critical Removal Action at the 
Norwood Industries Site, Toledo, Lucas County, Ohio (Site ID # B5PA) 

9 FROM: Jon J. Gulch, On-Scene Coordinator 
Emergency Response Branch 1, Section 

TO: Richard C. Kari, Director 
Superfund Division 

THRU: Jason H. El-Zein, Chief A ' ^ V ^ 
Emergency Response Branch 1 

I. PURPOSE 

The purpose of this memorandum is to request and document your approval to expend up 
to $668,902 to conduct a time-critical removal action at the Norwood Industries Site (the 
Site), which is located at 1678 Norwood Avenue in Toledo, Ohio. The response actions 
proposed herein are necessary to mitigate threats to public health, welfare, and the 
environment posed by the presence of uncontrolled hazardous substances at the Site. The 
City of Toledo-Division of Environmental Services (TDES), Ohio Environmental 
Protection Agency (OEPA) and U.S. EPA have documented the presence of hazardous 
substances existing at the Site for several years, including flammable substances in drums 
and other containers inside Site structures, and materials leaking through the walls into 
the environment. 

The owner of the Site, who operates a rubber/Paracril blending business at the Site, but 
has not had significant operations for several years, is Mr. Charles Osswald (a.k.a. Mr. 
Charles Oswald). According to Mr. Osswald, operations are currently slow, but that the 
Site is operational. On several occasions, U.S. EPA has performed surveillance on the 
property and has not seen operations or activity on Site. TDES routinely performs drive-
by inspections and has not seen the presence of operations or activity at the Site. In 
addition, OEPA believes that there are significant issues with the storage of potentially 
hazardous materials at the Site. On November 9, 2006, the City of Toledo-Fire 
Department placed a "Code Red" designation on the Site due to general uncleanliness 
and the potential for a large fire posed by flammable materials. According to February 
23, 2005, memorandum from the Toledo Fire Department to the owner of Norwood 
Industries, "(A) building that is structurally unsound jeopardizes the life and health of the 
fire personnel responding in the event of an emergency...please be advised that because 
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of the risks involved and the likelihood of serious injury or death to firefighters, in the 
event that your building becomes involved in a fire, we will not conduct interior 
firefighting efforts in your building". The Site and the wastes it contains are secured by a 
single exterior door and there are multiple windows and secondary entry points that could 
allow unrestricted public access. There are not daily operations and no Norwood 
Industries persoimel on Site. 

The response action proposed herein will mitigate the threats posed by the waste at the 
Site, by properly identifying, consolidating, packaging, removing and disposing of 
hazardous substances. Additional Site activities will include security, perimeter air 
monitoring, and decontamination of the building and surrounding Site property, as 
needed. This response action will be conducted in accordance with Section 104(a)(1) of 
the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), 42 USC § 9604(a)(1), to abate or eliminate the immediate threat posed to 
public health and/or the environment by the presence of the hazardous substances. The 
uncontrolled conditions of the hazardous substances present at the Site require that this 
action be classified as a time-critical removal action. The project will require 
approximately 45 working days to complete. 

There are no nationally significant or precedent setting issues associated with the Site. 
The Site is not on the National Priorities List. 

II. SITE CONDITIONS AND BACKGROUND 

1. The CERCLIS identification number for this Site is OHN000510295 

2. Physical Location and Description of Site 

The Site is located at 1678 Norwood Street, Toledo, Lucas County, Ohio 43607. 
An aerial photograph of the Site and the surrounding area is attached in Figure A-
1. The Site consists of a two-story warehouse building, which was built in 1917, 
with a total of approximately 14,337 square feet under roof, on a lot 
approximately one acre in size, located in an area that is primarily residential with 
some commercial and industrial subdivisions. The Site is bounded on the north 
by an open lot and Oakwood Avenue, to the east by Norfolk Southern railroad 
tracks and an open lot, to the south by Norwood Avenue and industrial properties, 
and to the west by Clinton Street and an unnamed tire and automotive service 
facility (Figure A-2). According to area census data, there are six schools (five 
with outdoor playgrounds), three churches, and 851 individuals that live within 
one-quarter (1/4) mile of the Site (Comparative Demographic and Housing Report 
for Greater Neighborhood Census Track 24.02 Ohio 43607). According to the 
Lucas County Local Emergency Planning Committee, there are 3,382 homes 
within one mile of the Site (Figure A-3). 

The geographical coordinates for the Site are 41° 39' 19 north latitude and 83° 
35' 0" west longitude. As of June 4, 2008, there were approximately 2,047 55-



gallon drums and other containers of unknown waste in storage throughout the 
building. However, due to the amount of garbage and debris spread throughout 
the building, it is anticipated that several more drums and other containers of 
unknown waste will be encountered during the Removal Action. It is likely that 
some of the inaccessible, unidentifiable drums and small containers within the 
warehouse contain hazardous substances. The nearest homes on the west side of 
the lot are approximately 100 feet from the area in which the leaking drums are 
currently stored. The Site is not fenced on three sides or otherwise enclosed or 
protected, and partially secured windows and doors provide temporary restricted 
access to all areas of the Site. 

The Site consists of a warehouse facility that is currently used to store, mix, and 
repackage various materials, including Paracril (a synthetic nitrile rubber and 
plasticizer). Mr. Charles Osswald owns the property and performs mixing and 
repackaging operations within the facility under the Norwood Industries company 
name. According to Mr. Osswald, Norwood Industries obtains empty drums and 
containers from a variety of sources and uses them to repackage materials for 
relocating businesses and other clients. Mr. Osswald also indicated that 
Norwood Industries stores materials for clients. Mr. Osswald has owned and 
operated within the facility since 1977 and has accumulated various drums and 
small containers at the Site. In addition to operations conducted by Norwood 
Industries, Mr. Osswald also utilizes another warehouse facility in Toledo to store 
and repackage materials. 

The second warehouse facility, located at 4301 Creekside Avenue, Toledo, Lucas 
County, Ohio, consists of a five-story warehouse facility, one-story outlying 
building, and five semi-truck trailers used to store various materials. Mr. Osswald 
leases the second warehouse facility from Mr. Drew Hoffer of Jachs, Inc., and 
performs storage and repackaging operations under the Cretecote, LLC, company 
name. It is unknown how long Mr. Osswald has leased and operated within the 
second warehouse facility. Mr. Osswald has accumulated numerous drums and 
small containers at the Cretecote Site. Many of the drums and small containers 
stored at the Norwood Site contain the same materials as those stored at the 
Cretecote Site. The Cretecote Site is currently the focus of a separate U.S. EPA 
removal action site assessment; additional information regarding the Cretecote 
site can be found in the Site Assessment Report for the Cretecote Drum Site 
(Document Control Number [DCN] 456-2A-ACFF.) 

Site Background 

In February 2005, the Toledo Department of Fire and Rescue Operations (TFD) 
was placed on notice that the building at the Site was structurally unsound. Mr. 
Osswald, as the registered owner, was to repair the building and notify TFD, at 
which point a follow-up code inspection would occur to remove the "Code Red" 
placard. At some point prior to November 9, 2006, the City of Toledo-Fire 



Department placed a "Code Red" designation on the Site due to general 
uncleanliness and the potential for a large fire posed by flammable materials. 
According to February 23, 2005, memorandum fi-om the Toledo Fire Department 
to the owner of Norwood Industries, "(A) building that is structurally unsound 
jeopardizes the life and health of the fire personnel responding in the event of an 
emergency., .please be advised that because of the risks involved and the 
likelihood of serious injury or death to firefighters, in the event that your building 
becomes involved in a fire, we will not conduct interior firefighting efforts in your 
building". 

On May 23, 2005, TDES issued a Notice of Violation (NOV) to Mr. Osswald for 
non-compliance with the Toledo Municipal Code regarding Storm Water 
Discharge Control and Abatement of Nuisances on the property located at 1678 
Norwood in Toledo, Ohio. The NOV specifically notes that TDES "officials 
witnessed the migration of an unknown waste into nearby storm sewers on the 
property located at Norwood Industries on Norwood Ave. in Toledo, Ohio.. .a 
rain event on Friday, May 20, 2005, resulted in the product migrating to nearby 
storm sewers on Norwood Ave. and Clinton Road." 

On May 8, 2008, OEPA and TES conducted a follow-up inspection at the Site. In 
the photolog for this inspection OEPA noted that spilled Paracril had been on the 
floor for 2 years, it has oozed through the walls to the outside, and that Mr. 
Osswald has been in the process of cleaning-up the spilled material. OEPA asked 
Mr. Osswald to sample the material to determine if it exhibits hazardous 
characteristics. In the same general area, it is noted that the condition of drums is 
very poor and that many had leaked onto the floor. 

On May 21, 2008, EPA received a referral letter firom OEPA stating that "in the 
process of investigation, Mr. Osswald has explained to Ohio EPA that his 
intention was to purchase materials he believed were usefiil and re-package and/or 
re-sell them. However, Mr. Osswald has admitted that he has not been successful 
in finding customers and it appears that material, such as what he has reported to 
be Paracril, has been at the Norwood facility for possibly 20 years. It started 
leaking out of drums at least 2 years ago when the roof collapsed and may have 
been leaking for a longer period of time. The floor was covered with the Paracril 
and some of it even oozed through the walls to the outside." On May 8, 2008, 
OEPA investigated the Norwood facility and found 400-500 drums of Paracril, 50 
drums of latex resin modified with glycol, and many 5-gallon pails of paint and 
thinner. OEPA concluded that "there is a high potential for exposure to humans 
and the environment by the continued potential hazardous waste storage and 
potential for releases in the Facilities, especially if a fire resuhs from its 
storage.. .neighborhood residents may be exposed to hazardous wastes from the 
stored containers that remain on site." In addition, "Ohio EPA believes the 
material in the containers could be waste and possibly hazardous waste." 



On June 3, 2008, U.S. EPA mobilized its Superfund Technical Assistance and 
Response Team (START) contractor to the Site to conduct a Site Assessment 
(SA). During the SA, the presence of approximately 2,047 55-gallon drums and 
other containers was noted. During its SA, START documented current Site 
conditions, inventoried all accessible drums and containers, and sampled five 
selected drums and containers and one solid sample of the Paracril material, 
which is leaking from drums into the outside environment. Analytical results of 
these samples indicated that two drums, ND-WL005-060408 and NL-WL006-
060408, had flash point results less than 140 deg F. Sampling results identified 
elevated levels of listed solvents in materials on the floor (Paracril) and in two 
drums at the Site. Samples ND-WLOOl-060408, ND-WL002-060408, ND-
WSOOl-060408, and ND-WS001-060408D (duplicate) exhibited reportable 
concentrations of ethylbenzene, toluene, and/or xylenes. 

The amount and haphazard placement of debris and general refiise within the 
building limited access to all parts of the building. Narrow walkways had been 
cleared through the assortment of debris, drums, small containers, pallets, and 
general refiise, but WESTON START was unable to access all areas and unable to 
identify all drums and small containers. It is likely that some of the inaccessible, 
unidentifiable drums and small containers within the warehouse facility contain 
hazardous substances. In addition, WESTON START identified hazardous 
substances at the Cretecote Site, through separate site assessment activities. Due 
to the fact that Mr. Osswald performs operations at both warehouse facilities, and 
some of the same materials were identified at both of the Sites, it is possible that 
hazardous substances found at the Cretecote Site could also be stored at this Site. 

4. Environmental Justice Analysis 

According to the U.S. EPA Region 5 Superfund Environmental Justice Analysis, 
the average percentage of low income residents in Ohio is 30% and the average 
minority population is 16%. To meet the environmental justice (EJ) criteria, the 
area within one mile of the Site must have a population that is twice the state low 
income percentage or twice the state minority percentage. Within one mile of this 
Site, the percentage of the population that is low income is 59% and the 
percentage of the population that is minority is 89%. The EJ Analysis is attached 
to this memo in Attachment III. Therefore, this Site meets the Region's EJ 
criteria based on demographics, as identified in U.S. EPA Region 5's June 1998 
policy document entitled Interim Guidelines for Identifying and Addressing a 
Potential EJ Case. 

Ill THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions present at the Norwood Industries Site present an imminent and 
substantial threat to the public health, welfare, and the environment, based upon the 
factors set forth in Section 300.415(b)(2) of the National Oil and Hazardous Substances 



Pollution Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. These factors 
include the following: 

1. Actual or potential exposure to nearby human populations, animals, or the food 
chain fi*om hazardous substances or pollutants or contaminants: 

Results of sampling conducted in conjunction with this site assessment identified 
ignitable materials in two containers. Pursuant to 40 CFR 261.21 (a)(1), these 
materials are considered hazardous based on the Resource Conservation and 
Recovery Act (RCRA) characteristic of ignitability, which states: "a solid waste 
exhibits the characteristic of ignitability if a representative sample of the waste 
.. .is a liquid, other than an aqueous solution containing less than 24 percent 
alcohol by volume and has flash point less than 60°C (I40°F), as determined by 
the Pensky Martens Closed Cup Tester..." Samples ND-WL005-060408 and 
ND-WL006-060408 had flash point results less than 140°F. Sampling results 
identified elevated levels of VOCs in material on the floor and in two drums at the 
Site. Samples ND-WLOOl-060408, ND-WL002-060408, ND-WSOO 1-060408, 
and ND-WSOO 1-060408D (duplicate) exhibited elevated concentrations of 
ethylbenzene, toluene, and/or xylenes. Although sampling results identified no 
materials considered to be hazardous based on the RCRA characteristic of 
corrosivity, START observed drums labeled "corrosive" that were inaccessible at 
the time of this site assessment. 

The volume and haphazard placement of debris and general refuse within the 
building limited access to all parts of the building. Narrow walkways had been 
cleared through the assortment of debris, drums, small containers, pallets, and 
general refuse, but WESTON START was unable to access all areas and unable to 
identify all drums and small containers. It is possible, based on the results from 
the June 4, 2008, sampling, that some of the inaccessible, unidentifiable drums 
and small containers within the warehouse facility contain hazardous substances. 
In addition, WESTON START identified hazardous substances at the Cretecote 
Site through separate site assessment activities. Due to the fact that Mr. Osswald 
claims to perform operations at both warehouse facilities, and some of the same 
materials were identified at both of the Sites, it is possible that hazardous 
substances found at the Cretecote Site could also be stored at this Site. 

According to area census data, there are six schools (five with outdoor 
playgrounds) and three churches within one mile of the Site and 851 individuals 
that live within one-quarter (1/4) mile of the Site (Comparative Demographic and 
Housing Report for Greater Neighborhood Census Track 24.02 Ohio 43607). 
According to the Lucas County local emergency plarming committee (LEPC), 
there are 3,382 homes, one day care, one elementary school, and one park located 
within a one-mile radius of the Site. Access onto the property is unrestricted in 
areas, and trespassers entering onto the Site could come in contact with hazardous 
materials located in drums, small containers, and on the floor. Trespassers could 
also cause the accidental or intentional release of hazardous materials stored at the 



Site. The close proximity of residences and other vulnerable areas immediately 
surrounding the Site would greatly increase the likelihood of human health and 
environmental impacts, should a release occur at the Site. 

2. Actual or potential contamination of drinking water supplies or sensitive 
ecosystems: 

Although no floor drains were observed within the warehouse facility. It is 
possible that spilled material within the building could be released into storm 
sewer catch basins along Clinton Street and Norwood Avenue. Eventually, 
material that has been released into a storm sewer would migrate to its discharge 
point at an open water body. The nearest major water body to the Site is the 
Ottawa River, located approximately two miles northwest of the Site. The Ottawa 
River flows northeast to the Maumee Bay and Lake Erie. 

3. Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or 
other bulk storage containers that may pose a threat of release. 

As described above, there are numerous drums and small containers located 
throughout the warehouse facility. Laboratory analytical results identified waste 
material within the drums and small containers that are considered to be 
hazardous based on the characteristic of ignitability and contain elevated 
concentrations of VOCs. Although sampling results identified no materials 
considered to be hazardous based on the RCRA characteristic of corrosivity, 
START observed drums labeled "corrosive" that were inaccessible at the time of 
this site assessment. Several of the drums and small containers were uncovered, 
deteriorated, and/or leaking. Further deterioration of the drums and small 
containers may allow additional quantities of hazardous substances to be released 
and migrate into the environment. The volume and haphazard placement of 
debris and general refuse within the building limited access. Narrow walkways 
had been cleared through the assortment of debris, drums, small containers, 
pallets, and general refiise, but WESTON START was unable to access all areas 
and unable to identify all drums and small containers. It is likely that some of the 
inaccessible, unidentifiable drums and small containers within the warehouse 
facility contain hazardous substances. In addition, WESTON START identified 
hazardous substances at the Cretecote Site, through separate site assessment 
activities. Due to the fact that Mr. Osswald claims to perform operations at both 
warehouse facilities, and some of the same materials were identified at both of the 
Sites, it is possible that hazardous substances found at the Cretecote Site could 
also be stored at this Site. 



4. Weather conditions that may cause hazardous substances or pollutants or 
contaminants to migrate or be released: 

Although the roof was repaired over the portion of the building where the Paracril 
material has been spilled onto the floor, it is evident that this material is leaking 
out of the building and onto the soil. Water entering into the warehouse facility 
from other areas could potentially assist in the migration of this and other spilled 
material into the outside environment. In addition, the warehouse facility is not 
heated. Temperatures during winter in Ohio often drop to below freezing. This 
fi-eeze and thaw can further degrade the conditions of the drums, causing liquids 
to be released into the envirorunent. Rain and snow could also result in the run
off of contamination into the storm sewer or subsurface soil. 

5. Threat of fire or explosion: 

Laboratory analytical results identified waste material within the drums and small 
containers that are considered to be hazardous based on the characteristic of 
ignitability. In addition, WESTON START documented several drums and small 
containers labeled "flammable." The quantity of flammable materials in drums 
and small containers within the warehouse facility greatly increases the threat of 
fire or explosion at the Site. The owner has indicated that trespassers have 
accessed the Site and have entered the warehouse and could inadvertently light a 
match presenting a potential ignition source. Electrical power within the 
warehouse facility is currently transmitted with extension cords and power strips. 
Extension cords are laid across the floor, hung from the ceiling, and draped over 
drums and debris throughout the warehouse facility. This highly dangerous 
method of electrical transmission throughout the warehouse facility coupled with 
the volume of flammable liquids and leaking drums stored within the warehouse 
facility poses a substantial threat of fire or explosion. 

According to TDES, the conditions at the Site are unchanged in the past several 
years and have been verified by routine inspections. In addition, OEPA believes 
that there are significant issues with the storage of potentially hazardous materials 
at the Site. On November 9, 2006, the City of Toledo-Fire Department placed a 
"Code Red" designation on the Site due to general uncleanliness and the potential 
for a large fire posed by flammable materials. According to February 23, 2005 
memorandum firom the Toledo Fire Department to the owner of Norwood 
Industries, "(A) building that is structurally unsound jeopardizes the life and 
health of the fire personnel responding in the event of an emergency...please be 
advised that because of the risks involved and the likeUhood of serious injury or 
death to firefighters, in the event that your building becomes involved in a fire, we 
will not conduct interior firefighting efforts in your building". The Site and the 
wastes it contains are secured by a single exterior door and there are multiple 
windows and secondary entry points that could allow unrestricted public access. 



6. The availability of other appropriate federal or state response mechanisms to 
respond to the release. 

On May 21, 2008, OEPA requested the assistance of the U.S. EPA Region 5 
Removal Program to evaluate and mitigate the potential threat posed by the Site. 
OEPA made this request because it does not have appropriate state response 
mechanisms to respond. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous substances 
on site, and the potential exposure pathways described in Sections II and III, actual or 
threatened releases of hazardous substances from this site, if not addressed by 
implementing the response actions selected in this Action Memorandum, may present an 
imminent and substantial endangerment to public health, or welfare, or the environment. 

V. PROPOSED ACTIONS 

1. The OSC proposes to undertake the following response actions to mitigate threats 
posed by the presence of hazardous substances at the Site: 

A. Develop and implement a site-specific Health and Safety Plan, including 
an Air Monitoring Plan, and a Site Emergency Contingency Plan; 

B. Develop and implement a Site Work Plan and Site Security Plan; 

C. Inventory and perform hazard characterization, in compliance with a Site-
specific Quality Assurance/Quality Control Plan, on all substances in 
containers, drums and tanks; 

D. Investigate the potential for soil contamination on Site property; 

E. Consolidate and package all hazardous substances, pollutants and 
contaminants for transportation and off-site disposal; 

F. Transport and dispose of all characterized or identified hazardous 
substances, pollutants, wastes, or contaminants that pose a substantial 
threat of release at a RCRA/CERCLA-approved disposal facility, in 
accordance with U.S. EPA's Off-Site Rule, 40 C.F.R. § 300.440; and 

G. Take any other response actions to address any release or threatened 
release of a hazardous substance, pollutant or contaminant that the U.S. 
EPA OSC determines may pose an inmiinent and substantial 
endangerment to the public health or the environment. 
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The removal acfion will be conducted in a manner not inconsistent with the NCP. 
The OSC has initiated planning for provision of post-removal Site control 
consistent with the provisions of Section 300.415(1) of the NCP. 

Applicable and Relevant and Appropriate Requirements 

All applicable and relevant and appropriate requirements (ARARs) of Federal and 
state law will be complied with to the extent practicable. OSC Gulch sent a letter 
dated July 21, 2008, to Colleen Weaver, OEPA, Northwest District Office, 
requesting that he search for any applicable state ARARs. To the extent 
practicable, U.S. EPA will comply with the ARARs identified in a timely manner. 

Contribution to Remedial Performance 

The threats posed by open and deteriorated drums and containers with substances 
considered hazardous are actionable under the criteria listed in Section 
300.415(b)(2) of the NCP. The response actions proposed herein are consistent 
with any long-term remedial actions which may be required. Elimination of 
hazardous substances, pollutants and contaminants that pose a substantial threat of 
release is expected to minimize substantial requirements for post-removal Site 
controls. 

Off-Site Rule 

All hazardous substances, pollutants or contaminants removed off-site pursuant to 
this removal action for treatment, storage and disposal shall be treated, stored, or 
disposed at a facility in compliance, as determined by U.S. EPA, with the 
U.S. EPA Off-Site Rule, 40 C.F.R. § 300.440. 

Disproportionate Finding 

The response actions described in this memorandum directly address the actual or 
threatened release of hazardous substances, pollutants, or contaminants at the Site 
which may pose an imminent and substantial endangerment to public health or 
welfare or to the environment. These response actions do not impose a burden on 
affected property disproportionate to the extent to which that property contributes 
to the conditions being addressed. 

Preservation of Information and Evidence 

The removal action will be conducted in a manner to obtain and preserve 
information and evidence which may be of use in a civil or criminal investigation 
of the Site. Actions also will be coordinated with OEPA to facilitate an orderly 
transition to their planned Fiscal Year 2008 remedial activifies. 
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VI. ESTIMATED COSTS 

The estimated costs to complete the above activities are summarized below. These 
activities will require an estimated 45 on-site working days to complete. More detailed 
cleanup contractor costs are presented in Attachment 1. The Removal Project Ceiling 
Estimate is as follows: 

1. Extramural Costs 

Regional Removal Allowance Costs: $ 502,428.68 

Total Cleanup Contractor Costs (This cost category includes estimates for: 
Emergency and Rapid Response Services (ERRS) contractor, subcontractors. 
Notices to Proceed, and Interagency Agreements with Other Federal Agencies. 
Includes a 15% contingency.) 

2. Other Extramural Costs Not Funded from the Regional Allowance: 

Total START, including multiplier costs $ 54,990.00 

Subtotal, Extramural Costs $ 557,418.68 

Extramural Costs Contingency $ 111.483.74 
(20% of Subtotal, Extramural Costs) 

3. TOTAL, REMOVAL ACTION PROJECT CEILING $ 668,902.42 

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN 

Delayed or no action will result in increased potential of the toxic and hazardous 
substances to release, thereby threatening the environment and the health and welfare of 
nearby residents and other persons who are in proximity to the Site. 

Vin. OUTSTANDING POLICY ISSUES 

None 

IX. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this 
Site is contained in the Enforcement Confidential Addendum. 
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The total EPA costs for this removal action based on full-cost accounting practices that 
will be eligible for cost recovery are estimated to be: 1 

($668,902 + $50,580) + (49.59% x $719,482) = $1,076,273 

RECOMMENDATION 

This decision document represents the selected removal action for the Norwood 
Industries Site located in Toledo, Lucas County, Ohio. This document has been 
developed in accordance with CERCLA as amended, and is not inconsistent with the 
NCP. This decision is based on the Administrative Record for the Site, which is 
summarized in Attachment II. Conditions at the Site meet the NCP § 300.415(b)(2) 
criteria for a time-critical removal action and I recommend your approval of the proposed 
removal action. 

The total removal project ceiling, if approved, will be $668,902. Of this, an estimated 
$613,912 may be used for the cleanup contractor costs. You may indicate your decision 
by signing below-

J\ 
APPROVE: /r^M/M!^. AyM^// / /1^ DATE: 

r : ^ fe.%hag;J^. Kari 
Director, Superfund Division 

DISAPPROVE: DATE: 
Richard C. Kari 
Director, Superfund Division 

Enforcement Addendum 

Figures: 
A-1 Site Location Map 
A-2 Site Features Map 
A-3 Lucas County LEPC Vulnerability Map 

Attachments: 
1. Detailed Cleanup Contractor Cost Estimate 
2. Administrative Record Index 
3. Region 5 EJ Analysis 
4. Independent Govemment Cost Estimate 

' Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an 
estimated indirect cost rate expressed as a percentage of site specific direct costs, consistent with the full cost accounting 
methodology effective October 2, 200O. These estimates do not include pre-judgment interest, do not take into account other 
enforcement costs, including Department of Justice costs, and may be adjusted during the course of a removal action. The 
estimates are for illustrative purposes only and their use is not intended to create any rights for responsible parties. Neither the lack 
of a total cost estimate nor deviation of actual total costs from this estimate will affect the United Slates right to cost recovery. 
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cc: D. Chung, U.S. EPA HQ, 5203-G 
M. Chezik, U.S. DOI, w/o Enf. Addendum 
Chris Korleski, Director, OEPA, w/o Enf Addendum 
Marc Dann, Ohio Department of Attorney General, w/o Enf. Addendum 
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BCC PAGE 

(REDACTED 1 PAGE) 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 



ENFORCEMENT ADDENDUM 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

DECEMBER 2008 

(REDACTED 1 PAGE) 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 



FIGURE A-1 

Norwood Industiies 

Site Location Map 
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1678 Norwood Ave 
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FIGURE A-2 

Norwood Industries 

Site Features Map 
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Figure A-2 

Site Features Map 
Norwood Drum Site Assessment 
Toledo, Lucas County, Ohio 
June, 2008 
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FIGURE A-3 

Norwood Industries 

Lucas County LEPC Vulnerability Map 
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1678 Norwood Ave 
Toledo, OH 43607 

Vulnerability Zone: 
VZ: 1.0 Mile displayed on map* 

Vulnerable Area Descript ion : 
Population Affected : 3382 Homes 
Special Populations; Miss Cathy's, Nathan Hale 
Environmental: Ottawa Park 
Transportation : Norfolk Southem Railroad 
Additional Risk Facilities: Betco Plant 1, BTLSR 

Updated; May 2008 

' VukierabilSy zones delarmined by ALOHA for worai case acenaios. 



ATTACHMENT 1 

DETAILED CLEANUP CONTRACTOR COST ESTIMATE 

NORWOOD INDUSTRIES SITE 
Toledo, Lucas County, Ohio 

August 2008 

The estimated cleanup contractor (ERRS) costs necessary to complete the removal action at the 
Norwood Industries Site are as follows: 

Personnel & Equipment $ 168,432.50 
Materials $100,212 
Sampling and Analysis $ 10,000 
Transportation and Disposal $ 158,250 
Total $436,894.50 
Plus 15% Contingency $65,534.18 
Total ERRS Contractor Costs $502,428.68 



ATTACHMENT 2 

U.S. ENVIRONMENTAIi PROTBCTION AGENCY 
REHOVAIi ACTION 

ADMINISTRATIVE RECORD 
FOR 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

• 

NO. 

1 

2 

DATE 

02/23/05 

05/21/08 

AUTHOR 

Coleman, J., 
Toledo Fire 
Department 

Sarvis, H., 
Ohio EPA 

AUGUST 13, 2008 

RECIPIENT 

Norwood 
Industries 

Durno, M., 
U.S. EPA 

TITLE/DESCRIPTION PAGES 

Letter re: Notice of 5 
Unsafe Building for the 
Structure Located at 
1678 Norwood w/ Attach
ments 

Letter re: Request for 2 
U.S. EPA Assistance in 
Conducting a Potentially 
Time-Critical Removal 
Action at the Norwood 
Industries Site 

07/11/08 Weston 
Solutions 

U.S. EPA Site Assessment Report 20 
for the Norwood Industries 
Site 

07/21/08 Gulch, J., 
U.S. EPA 

Weaver, C., 
Ohio EPA 

Letter re: Request for 
State ARARs for the 
Norwood Industries Site 

08/00/08 Nachowicz, L., 
U.S. EPA 

Norwood 
Industries 
c/o C. Osswald 

Letter re: General Notice 
of Potential Liability 
for the Norwood Industries 
Site (PENDING) 

00/00/00 Gulch, J., 
U.S. EPA 

Karl, R., 
U.S. EPA 

Action Memorandiom: 
Request for a Time-
Critical Removal Action 
at the Norwood Industries 
Site (PENDING) 



ATTACHMENT 3 

REGION 5 ENVIRONMENTAL JUSTICE ANALYSIS 



^ ^ 

CO 
LJJ (D 

T 3 5 

0 

CO o 

g £ 

0 8 
Q:: 

in 

!> "^ 

.2 >.E 
O S " o c 

s -• 
CO 

(0 
•c 
.-i 
o 

O d) 

a: 
UJ 

CO 
Z) 

o 

o 

0) 

iSco 
C k. 
0) £ 
E"-
c s 

• > 
c 

UJ 

g C3) 

? o 
O >P 

o 
(O 
ili 
E 
o 
u 

I 

CM 
CO 

t 
o 
c 

s i 

I 

CO 
(D 

eg n 

lO 

i n 
d 



ATTACHMENT 4 

INDEPENDENT GOVERNMENT COST ESTIMATE 

NORWOOD INDUSTRIES SITE 
TOLEDO, LUCAS COUNTY, OHIO 

DECEMBER 2008 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 

(REDACTED 4 PAGES) 




